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D.O.T.66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

.FILE P.I. No. 0004451, DeKalb County
STP-0004-00(451)

~lift n Ro~ePlacement DATE May 10,2005
FROM argaret'~le, P.E.,AssistantDirectorofPreconstruction

fIV
TO David E. Studstill, Jr., P.E., Chief Engineer

OFFICE Preconstruction

SUBJECT PROJECT CONCEPT REPORT

This project will replace the existing Clifton Road Bridge over the two CSX Railroad tracks and
construct a replacement bridge that will be long enough to accommodate the existing tracks and
one additional track. The proposed additional track will allow one of the rail lines to be used as a
commuter rail line for the proposed Atlanta to Athens commuter line. The existing bridge,
constructed in 1962, is 99' long and has a deck width of 60' which includes two lanes in each
direction, a left turn lane into Haygood Road, and 5' sidewalks on each side. The bridge has a
sufficiency rating of 62. The proposed project will create multi-modal opportunities that do not
presently exist.

The construction proposes to construct a new bridge over the CSX Railroad and the realignment
of Ashbury Circle, Haywood Drive and Michael Street. The bridge has a total width of 90'-5"
with 5 - 11' lanes, 8' sidewalks and a 5' raised concrete median. The new bridge will
accommodate a future third track and allow for the construction of a new 22' wide multi-use road
that will parallel the rail line and pass under the proposed bridge. The multi-use roadway will
eliminate the need for the Emory shuttle bus to negotiate the Clifton Road intersection and
AshburyCircle and Haygood Drive. As a consequence, the multi-use path for the shuttle,
pedestrians and bicyclists will provide efficiency and safety at these two intersections. Traffic
will be maintained during construction utilizing an on-site detour.

Environmental concerns include requiring an Environmental Assessment be prepared; a public
information meeting will be held; time saving procedures are not appropriate.

The estimated costs for this project are:

PRD~O_SED AP~ROVEn FllNDlNQ PROG_DATE
Construction (includes E&C

and inflation) $1,440,000 $1,440,000 Q24 2007

Right-of-Way & Utilities* Local Local

*DeKalb County signed LGPA for PE, right-of-way, and utilities.
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David Studstill

Page 2

P.I. No. 0004451, DeKa1b
May 10, 2005

I recommend this project concept be approved.

MBP:JDQ/cj

CONCUR
atton, P.E., Director of Preconstruction

Attachment

APPROVE O~5 :f~~
David E. Studstill, Jr., P.E., Chief Engineer



INTERDEPARTMENTAL CORRESPONDENCE

fP-0004-00(451), Dekalb County
~liftonRoad Bridge Replacement
)1NO. 0004451

OFFICE: District Seven
Chamblee

~
l: Brya~POOle, Metro District Engineer

DATE: April 18, 2005

leg Pirkle, Assistant Director of Preconstruction

JECT: Concept Report Review

ched is the concept report of the referenced project for your review and further handling in
)rdance with the Plan Development Process.

mId you have any questions or comments, please contact Jon Griffith, P.E., or Chris Woods at
14)463-4947, District Seven Preconstruction.

\.ttachment

MAL:WSL:jdg

cc:Joe Palladi

Harvey Keepler
Keith Golden

David Mulling
Paul Liles

Jamie Simpson
File



/,
;:

-.

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

District Seven
-

PROJECT CONCEPT REPORT
Project Number:

STP-0004-00(451)
P.I. NO. 0004451

County: Dekalb

Clifton Road @ CSX Railroad

FEDERAL ROUTE NO: N/A
STATE ROUTE NO: N/A

Prepared by:

DATE l~

DATE 4-/2~/b~

v/~
Project Manager

S~uoJ.[

The concept as presented herein and submitted for approval is consistent with that which is included
in the RTP State Transportation Improvement Program (STIP).

DATE State Transportation Planning Administrator

DATE Financial Management Administrator

DATE State Environmental/Location Engineer

DATE Project Review Engineer

DATE State Traffic Safety and Design Engineer

DATE State Bridge & Structural Design Engineer
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Need and Purpose
The proposed project will replace the existing Clifton Road bridge over the two CSX Railroad
tracks and construct a replacement bridge that would be long enough to accommodate the existing
tracks and one additional track. The proposed additional track will allow one of the rail lines to be
used as a commuter rail line for the proposed Atlanta to Athens commuter line. In addition to the
proposed rail line, there will also be a 22-foot wide shared use path that will parallel the rail lines
and pass under the proposed bridge.

Multi-modality
The proposed Clifton Road bridge over the CSX Transportation and other improvements in this area
will create multi-modal opportunities that do not presently exist. CSX Transportation presently has
one main rail line and one siding at the location of the Clifton Road bridge. The proposed bridge
will be of sufficient length to accommodate a second main rail line. The existing CSX line can then
be used for a future commuter rail line extending from Atlanta to Athens.

The Metropolitan Atlanta Rapid Transit Authority (MART A) has approximately 8Q regularly
scheduled buses that include Clifton Road on the route between the Lindbergh station and the
Edgewood-Candler Park station on weekdays. Ridership on this line during the week is in excess of
2,300 riders per day. In addition to the MARTA buses running on Clifton Road, four other
MARTA routes come in contact with parts of the Emory campus.

MART A riders will have several options after leaving a MART A bus on Clifton Road. MART A
passengers can walk to their destinations on the Emory campus or the Centers for Disease Control
or any number of agencies that are located nearby. Passengers will also have the opportunity to
board one of Emory's shuttles to destinations on the campus and other destinations beyond the
campus. Presently, more than 1,100 Emory University employees ride MARTA to work on the
main campus of Emory University.

Emory University presently operates a shuttle system on the campus. This shuttle system moves
students, faculty members, and employees from dorms and parking facilities to destinations on the
Emory campus. The Emory shuttle operates four routes on the Emory campus. During the day
shuttles arrive and depart at regular intervals ranging from every two minutes to every 20 minutes
depending on the route. Additional shuttle routes include as destinations the Clairmont Road
campus, the Oxford campus, the campus of the Georgia Institute of Technology, Grady Memorial
Hospital, Crawford Long Hospital, the Decatur MARTA station, and Lenox Square Mall. Ridership
on the Emory shuttle system exceeds 2,475,000 riders per year.

One of the components of the proposed bridge project will be the construction of a shared use path
that will parallel the rail lines and pass under the proposed bridge. The use of this path by the
shuttle system will reduce the number of shuttles traveling on Clifton Road and consequently reduce
congestion. Emory is gradually converting the shuttle fleet to alternative fuel vehicles to reduce
pollution on the campus.

In addition to the shuttle service on campus, Emory supports and subsidizes vanpools and carpools
for employees. Preferential parking is available as an incentive to organized vanpools or regular
carpools. Employees are encouraged to use the shuttle system once they have reached the campus.
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It is important to Emory University to be pedestrian and cyclist friendly. The proposed bridge will
have eight-foot wide sidewalks on both sides of the bridge to accommodate pedestrians. Clifton
Road has sidewalks on both sides of the road and sidewalks connect all parts of the Emory campus.
A short distance west of Clifton Road there is an existing pedestrian bridge for north-south
pedestrian traffic over the CSX facilities. The proposed shared use path under the proposed bridge
will be striped for pedestrian and bicycle traffic as well as for the shuttle. This path will eliminate
the need for pedestrians and cyclists to cross Clifton Road as they pass under the road. The
proposed bridge will be wide enough to accommodate a four-foot wide bicycle lane in each
direction.

Emory University encourages programs for pedestrians and cyclists and has provided ample bike
racks throughout the campus so bikes can be properly secured. The Emory University Alternative
Transportation program has developed a map for cyclists showing the suitability of roads for cycling
in the area of the Emory campus and beyond. Because of the high volume of traffic and the lack of
bicycle lanes, Clifton Road south of the CSX bridge is rated as moderately difficult for cyclists and
the portion of Clifton Road north of the bridge is rated as most difficult. The side streets on the
campus are rated as the easiest routes for cyclists.

Emory University supports registered users of alternative transportation with a "Guaranteed Ride
Home." In the event a MART A rider, vanpooler, carpooler cannot avail themselves to their regular
mode of commuting, they will be provided with a ride home. Emory estimates that their alternative
transportation program saves the space of one parking deck each day.

Safety
The average daily traffic (ADT) on Clifton Road in the area of the proposed bridge over the CSX
facilities was approximately 35,000 vehicles per day in 2002. When ADT exceeds 18,000 vehicles
per day, the Georgia Department of Transportation recommends a median of some type to reduce
the occurrence of head-on collisions and opposite-direction sideswipe accidents. The existing
bridge does not have a median. The proposed bridge would have a five-foot wide median to
separate traffic traveling in opposite directions. This will reduce the opportunities for head-on and
opposite direction sideswipe accidents.

The shared use path for the shuttle, pedestrians, and bicyclists will be a safer environment for all
three user groups. The shuttle will not mix with the traffic on Clifton Road and will be less likely to
be involved in accidents with other vehicles. Having a dedicated lane for pedestrian and bicycles
will be safer than having to mix with vehicular traffic to cross Clifton Road.

Operational Efficiency
The proposed shared use path will let the Emory shuttle pass below the Clifton Road bridge. This
will eliminate the need for the shuttle to negotiate the Clifton Road intersections with Asbury Circle
and Haygood Drive. This will contribute to some improved efficiency. However, since no capacity
additions are planned at the intersection of Clifton Road at Asbury Circle and Haygood Drive,
improvements will be more qualitative than quantitative.
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At the proposed build-out of the projeCt, which was assumed to be 2006, the intersection of Clifton
Road with Asbury Circle / Haygood Drive, delays in the Level of Service (LOS) D range are
projected. LOS D corresponds to controlled delays between 35 and 55 second per vehicle. This is
within the acceptable range of delays according to Highway Capacity Manual methodology and also
meets DeKalb County's operating standards.

Clearance Standards

The vertical clearance between the railroad and the existing bridge is 21 feet 3 inches (21.25 feet).
CSX Transportation's current standard for clearance is 23 feet. The proposed replacement bridge
over the railroad will meet the current CSX standard for clearance. CSX Transportation has agreed
to the proposed 23 feet of clearance between the rails and the bridge. As a result of the increased
clearance, the bridge length will be increased.

Logical Termini
The logical termini for the proposed bridge on Clifton Road will be where the bridge approach on
the south and north side of the bridge meet the existing grade. The southern termini of the proposed
project will be approximately 500 feet south of the center of the existing bridge. The northern
termini of the proposed project will be approximately 400 feet north of the center of the existing
bridge.

Other Projects in the Area
As part of their long-term plans for development, Emory University has a master plan for the entire
length of Clifton Road. The proposed improvements to the road include a raised median from
North Decatur Road to Briarcliff Road. Four-foot wide bike lanes on both sides of the road are

planned for this length of Clifton Road. Wider sidewalks will extend along both sides of Clifton
Road in the future. The Clifton Road bridge over South Fork Peachtree Creek will also be widened
to accommodate the median, bike lanes, and the sidewalks. MARTA bus stops will be designed to
remove stopped buses from the outside traffic lanes in each direction.

Existing Bridge Conditions
The existing Clifton Road bridge over the CSX Railroad was constructed in 1962 and has never
been reconstructed. The bridge is 99 feet long and has a deck width of 60 feet that include two
lanes in each direction, a left turn lane onto Haygood Road, and five-foot sidewalks on each side.
The bridge has a sufficiency rating of 62.7. The bridge does not have a median or bicycle lanes.
The existing clearance between the CSX tracks and the bridge is 21 feet, 3 inches (21.25 feet).
CSX's current clearance standards are 23 feet.
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Description of the proposed project: The Clifton Road Intersection Improvement Project STP-0004-
00(451) consists of designing a new bridge over the CSX Railroad and the realignment of Asbury Circle,
Haygood Drive and Michael Street. The bridge has a total width of 90' -5" with fivell ft. wide lanes, two 8
ft. wide sidewalks, two 5 ft. bike lanes and a 5 ft. raised concrete median. The new bridge will be lengthened
to accommodate a future third track and allow for the construction of a new 22 foot wide multi -use road that

will parallel the rail line and pass under the proposed bridge. The multi -use roadway will eliminate the need
for the Emory shuttle bus to negotiate the Clifton Road intersection with Asbury Circle and Haygood Drive.
As a consequence, the shared use path for the shuttles, pedestrians and bicyclists will provide efficiency and
safety at these two intersections. The total length of this project is 0.17 miles.

To maintain traffic during construction a detour bridge will be needed. The detour bridge will be a five lane
undivided bridge with left turn lanes and a centerline located approximately 80 feet to the west of the
centerline of the existing Clifton Road bridge. Once the detour bridge is constructed and in operation, the
existing bridge will be removed and the construction of the mainline bridge will begin. Once the mainline
bridge is completed the detour bridge will be dismantled and removed.

Is the project located in a Non-attainment area? ~ Yes- No.

The Clifton Road bridge replacement project conforms to the RTP and TIP by including ROW reservation
for a Commuter rail track to Athens and a roadway exclusively dedicated for Emory University's electric
campus circulator shuttle bus fleet. These two components of the project will provide significant
improvement in meeting regional air quality goals.

PDP Classification: Major - Minor _X-

Federal Oversight: Full OversightD, Exempt IZI, State Funded D, or Other D

Functional Classification: Urban Collector

U. S. Route Number(s): N/A State Route Number(s): N/A County Route Number(s): N/A

Traffic (AADT): Base Year: (2006) 42218 Design Year: (2026) hT~4R

Existing design features:
. Typical Section: Four - 12 ft. lanes with sidewalks
. Posted speed 25 mph
. Maximum grade:

Clifton Road:.. . . . . . .. . 3%

Asbury Circle: . . . . . . . .. 10%
Haygood Drive: 10%
Michael Street: 10%

. Width of right of way: 70 ft to 95 ft.
Major structures: Clifton Road Bridge over CSX Railroad 60' x 48' Sufficiency Rating = 62.
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. Major interchanges or intersections along the project:

Existing length of roadway segment: 0.17 miles

Asbury Circleand Haygood Drive

Proposed Design Features:
. Proposed typical section (4 - 11 ft. through lanes with 20 ft. raised landscaped median (including

an 11 ft. turn lane ). 5 ft. bike lanes, cone. header curb and a 6 ft. sidewalk.

. Design Speed Clifton Road: 25 mph

. Proposed Maximum grade Mainline: 3.7 %

. Maximum grade allowable: 7 %

. Proposed Maximum grade Side Street: 9.7 %

. Maximum grade allowable: 15 %

. Proposed Maximum grade driveway: 15 %

. Proposed Minimum radius: 1320

. Minimum radius allowable: 665

.

Right of way
0 Width: 100 ft.

0 Easements: Temporary (X ), Permanent ( ), Utility ( ), Other ( ).
0 Type of access control: Full ( ), Partial ( ), By Permit ( X ), Other (
0 Number of parcels: 4 Number of displacements:

0 Business: 0
0 Residences: 0
0 Mobile homes: 0
0 Other: 0

.

)

Structures:

0 Bridges - Bridge over CSX Railroad to be replaced.
0 Detour bridge - Detour bridge over CSX Railroad west of Clifton Road
0 Retaining walls: Retaining walls will required for Shuttle Drive construction

.

. Traffic control during construction: Detour bridge to be constructed west side of Clifton Road.
Haygood Drive and Asbury Circle will be temporarily closed during construction..

. Design Exceptions to controlling criteria anticipated:

HORIZONTAL ALIGNMENT:
ROADWAY WIDTH:
SHOULDER WIDTH:
VERTICAL GRADES:
CROSS SLOPES:
STOPPING SIGHT DISTANCE:
SUPERELEVATION RATES:
HORIZONTAL CLEARANCE:
SPEED DESIGN:
VERTICAL CLEARANCE:
BRIDGE WIDTH:
BRIDGE STRUCTURAL CAPACITY:

UNDETERMINED
D
D
D
D
D
D
D
D
D
D
D
D

YES
D
D
D
D
D
D
D
D
D
D
D
D

NO
[8]
[8]
[8]
[8]
[8]
[8]
[8]
[8]
[8]
[8]
~
[8]
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. Design Variances - Use of 11ft lanes (Departmental guidelines)
Use of 5ft median on bridge

Environmental concerns: None expected
Level of environmental analysis:

0 Are Time Savings Procedures appropriate? Yes ( ), No ( no ),
0 Categorical exclusion, (X)
0 Environmental Assessment/Finding of No Significant Impact (FONSI) (
0 Environmental Impact Statement (EIS) D.

Utility involvements: Georgia Power ,Atlanta Gas, Bell South

X ), or

.

.

.

.

Project responsibilities:
0 Design, Emory University
o. Right of Way Acquisition, Dekalb County
0 Relocation of Utilities, Dekalb County
0 Letting to contract, GDOT
0 Supervision of construction, GDOT.
0 Providing material pits, Nt A.
0 Providing Detour, GDOT.

Coordination

. Concept meeting date: May 21,2004. Meeting minutes attached.

. P. A. R. meetings, dates and results:

. FEMA, USCG, and/or TVA:).

. Public involvement: To be determined

. Local government comments:

. Other projects in the area: None

. Railroad coordination with CSX Railroad is to be maintained throughout the life of the project

Scheduling - Responsible Parties' Estimate
. Time to complete the environmental process: (9.5) Months.
. Time to complete preliminary construction plans: ( 7 ) Months.
. Time to complete right of way plans: ( 1 ) Months.
. Time to complete the Section 404 Permit: ( Nt A ) Months.
. Time to complete final construction plans: ( 7 ) Months.
. Time to purchase right of way: ( 6 ) Months.
. List other major items that will affect the project schedule: _Nt A_Months.

Other Alternates Considered:

1. The proposed Concept Plan is the preferred alternative for improving traffic flow and
providing pedestrian safety.

No-Build Alternative

Under the No Action Alternative, the Georgia Department of Transportation and DeKalb County wouldnot
replace the existing Clifton Road bridge over the CSX Transportation facilities and opportunities for multi-
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modality at this location would not occur. Space would not be available under the bridge for a commuter rail
line or a shared use path for shuttles, pedestrians, and bicyclists. Without the shared use path, the shuttle
would continue to be in the traffic mix on Clifton Road and add to the congestion, particularly at the
intersections of Clifton Road with Haygood Drive and Asbury Circle. Pedestrians and bicyclist would
continue to cross Clifton Road. With no median separating traffic traveling in opposite directions on the
Clifton Road bridge, opportunities for head-on and opposite direction sideswipe accidents would not be
mitigated. The vertical clearance between the rails and the bridge would remain at 21 feet 3 inches rather
than the current standard for vertical clearance of 23 feet.

Comments:

Attachments:

1. Concept Team Meeting Minutes
2. Project Layout
3. Typical sections
4. Accident summaries

5. Capacity analysis
6. Traffic Diagrams
7. Bridge inventory
8. Concept Report Rating Form
9. Schedule

10. Notice of Location and Design Approval
11. Cost Estimates:

a. Construction including E&C
b. Utilities

c. Right of Way
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MEETING MINUTES

Meeting Date:
Location:

Subject:
Project Name:
Project No.:

May 21,2004
GDOT District 7 Office

Concept Team Meeting
Clifton Road Improvements
STP-004-00(451)
P.I. No. 0004451

Minutes prepared by: Franco DeMarco, P.E.
Meeting Participants: See Attached

The purpose of this meeting was to discuss the Clifton Road Concept Report/Design.

Mr. Marshall Troupe with GDOT opened the meeting and introduced Brian Bolick with URS
Corporation who described the project to everyone present. After this description of the project
Mr. Troupe requested questions and/or comments from the attendees which are summarized as
follows:

Mr. Mike Lobdell (GDOT) stated the Need and Purpose of the report needs to be edited to
emphasize the improved traffic and pedestrian movement, reduce the information regarding
future passenger rail, and update Emory shuttle service information.

Mr. George Brown (BellSouth) stated he currently has 3,300 copper lines and 250 fiber lines on
the existing bridge. These lines serve all the hospitals as well as the CDC. Operation much be
maintained throughout construction.

Mr. John Little (DeKalb County Water and Sewer Dept.) stated he has an 8-inch water line on
the existing bridge as well as a 12-inch or 16-inch water main on the east side of the existing
bridge. However, he was not certain if that line was going to be impacted with the new
construction. He said he would furnish information regarding these lines.

Ms. Donna Via (Georgia Power) stated that there are existing overhead lines as well as the duct
bank bridge over the CSX railroad parallel to the existing Clifton Road bridge. The large duct
bank serves all the hospitals and is the major feed to the CDC. To avoid moving the duct bank,
one option discussed was to construct the new bridge around the duct bank. However, this
option would create other design problems and result in impacts to Lullwater Forest.

The need for the median break at the Egleston Children's Hospital (sta 120 + 50) was
questioned. It was pointed out by Emory and URS that the driveway was an emergency entrance
and that, ultimately, only emergency vehicles were to use the median break.
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GDOT recommended a wider sidewalk along Clifton Road by narrowing the median. Jennifer
Pabrick (Emory) agreed to widening the sidewalk but wants to keep the median the same width.
URS pointed out that additional right-of-way would be required from Emory. Emory will review
the sidewalk width issue and coordinate with URS.

URS is to revise the Concept Report according to the mark-up furnished by GDOT.

GDOT is to provide L&D notice to URS.

It was stated in the meeting that the new bridge will be long enough to provide for a future third
track as required by CSX Railroad.

Right-of-way plans are to be approved by GDOT.

No one had comments on the schedule provided in the Concept Report.

Georgia Power is to be reimbursed for the relocation. They will identify and provide all
reimbursement costs to GDOT and URS.

These minutes were prepared based upon the notes and recollection of the author. Any
corrections or additions should be brought to his immediate attention.
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@ 220 LB/SO YD - ASPH, CONC.
();) 440 LB/SO YD - ASPH, CONC.
I]))10" GRADEDAGGREGATE8ASE
It> ASPHALTLEVEll NG

<!JTP. 2 CONC,HEADERCURB,GA, STD9032-8
@J6" DOWELEDCONC, MEDIANWITHTP. 7 FACE

9,5 nrn SUPERPAVE ("DL "6"1

19,0 nrn SUPERPAVE (HDL "B")

2S,O nrn SUPERPAVE !MOL "B"'

, GA, STD 9032-B

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

DISTRICT 7

TYPICAL SECTIONS

CLIFTON ROAD IMPROVEMENTS 5-01



.
C""M'."""""""",.""""

Ii.
I

1'-2.5: 36'-0' 36'-0'8'-0'

y,'1 FT 'i<' I FT'I. I FT

NORMAL CROWNSECTION (BRIDGE)
APPLIES TO STA. 123+37 TO STA. 124+70 (CLIFTON ROAD)

13'-6'

50'-0' PROP, R/W

36'-0'

Ii.
50'-0' PROP. R/W

36'-0'

""!I"

6'

'/.1 FT

2"

'j,'/FT

~..'

4' CONC. SIDEWALK

ITYP.I

NORMAL CROWNSECTION
APPLIES TO STA. 121+40 TO STA. 122+60 (CLIFTON ROAD)

13'-6'

50'-0' PROP. R/W

11'-0' TO 10'-0'r VARIES
, 25'-O'TO 27'-0'

VARIES

Ii.
~

50'-0' PROP, R/W

25'-O'TO 30'-0'
~

""

5'-0' 3'6'

P,,""G,,",

OVERLAYEXIST.PV"T ~ I
MAINTAINEXIST.SLOPE \ OVERLAY EXIST. PVMT

MAINTAIN EXIST. SLOPE

~---- '--------,+--

HH
Hi;

4' CONe. SIDEWALK

<TYP,I

NORMAL CROWNSECTION
APPLIES TO STA. 121+00 TO STA. 121+40 (CLIFTON ROAD)

'Gilt LlIIIT OF ACCrSS BLA
'ItO LIllI T OF ACCrSS , rLA

~

/IIIT OF ACCrSS ---
-C - t'II AltO LIIiIT OF ACCrSS

IZZZZI XISTIItG Rt'II LINr
~
~'

URSP/IOPfRTY AIIDEXISTlItGRIW LINE
RE:DUIRrD Rt'II LINE
CONSTRUCrlON LIllI TS
rASrllrltT FOR COItSTR

"" I & IIAlItTrltAltCr OF SLoprs
1m rASElirNT FOR CONSTROF SLOPE:S

EASEIIENTFOR CONSTROF DRlvrs

-.-.-.-
~OO NORTHPARK TOlIN CENTER

1000 ABERNATHY ROAO,HoE.SlJITE900
ATLANT.. GEORGIA 3032B

TEL. (6T8' 808-8800 FAX.16T81808-8~00

8'-0'

'j,'/FT

13'-6'

6' 6'-0'

6'

{
II'-O'TO 5'-0'
VARIES

- 13'-6'

NOT TO SCALE

q . "

..
~

"
5'P"'O<-';;;-;;' ,

'iI5iim'S

1'-2.5'

~\'

2" NOTE.'n e"'v,tod o.eo, Z"O'°' 'e" In .Idth bet.een.
the e.I"'no povlno ond ne. cueb and ""tto..Clo"
'S. con"ete .111be .eplaced "'eu of the bo"
ana pOvlnospoclfled by the typlcolsection,
Poyment .111be mode unde. 'CIo" , Con"ete 'O$e
ond Povem.nt Wld.nl".

In e"ovotod 00'0$ fcom Z"O' to 5'-0' In "dth,
tho conteoc'" may place CIa.. '" can"... In II.u
of tho bo.. and povlno ,peclfled, 'n theo. oreO$,
poyment .111not b. mod. fa. Cia" .,' cone..t.
but .IIIb. mod. at tho price. bid foo tho bos. ond
pOvl" auontlt". oth""" .equJr.d.

In ."ovotod a.." O..oto. than 5'-0' In "dth, tho
cont.octoo shollploc. base ond povlno 0$ sooclfl.d
on tho typlcoleoctlon,

",' NOTE. Allvoo.totlon II,e, t...s. shrub', 0'0$', .tc,1
that.. not dJrOCtly affected by tho octuol
co~'.uctlon IImJt," not to b. dlsturb.d.

2,., REOUIREO PAVEIlENT
G 135 L8/S0 YO - ASPH,CONe.
<II 220 L8/S0 YO - ASPH, CONe,
It> 440 LB/SO YO - ASPH, CONe,
<I» 10" GRAOEOAGGREGATEBASE
IE>ASPHALTLEVELING
<D TP. 2 CONe. HEAOEReUR8. GA. STO 9032-B
(j)) 6" DowELEO CONe. "EOIAN WITH TP. 7 <ACE, GA. STO 9032-B
(ijI cONe. BRJOGESLAB <SEEBRJOGEPLANSFORDETAILS>

9.5 mn SUPERPAVE IMOL "B'"

",0 mn SUPERPAVE (MOL "B'"
25.0 mn 5UPERPAVE IMOL "B"

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

DISTRICT 7

TYPICAL SECTIONS

CLIFTON ROAD IMPROVEMENTS 5-02



.m
1m

PROPfRyrAltO £XISYING R/'II LINE
RfoU I RED R/VI LI NE
CONSTRUCT! ON Lilli TS

E ASEIIENT FOR CoNSTR

"" I & IlAiNTENANCE OF SLOPES
!m EASfIlfNT FOR CoNSTR OF SLOPES

EASfllfNT FOR CONSTR OF DRIVES

..
','B"""""',"",""".,m',."",

AI

\I. / FT

rTI
6'

'/. / FT

7'-6'

<'f

6'-0'

6'

II.'/J

7-"

50'-0' PROP, R/W

r8'-0' TO 0'-0'
vARIES

6'

6'

OVERLA Y EXIST, PVMT

. '/. I FT

_<iTTTT,"",.B_'

q,

20'-0' TO 22'-0'

P,"'.""'"

EXIST, R/W 'VARIES)

28'-0' TO 26'-0'

~---------------------------------._--

APPLIES TO STA.

50'-0' PROP, R/W

23'-0' 70 8'-0'
VARIES

6'

OVERLA Y EXIST, PVMT

'/.'/FT

APPLIES TO STA.

50'-0' PROP, R/W

36'-0'

6'

'/.'/FT

NORMAL CROWNSECTION
126+85 TO STA. 127+30 (CLIFTON ROAD)

q,

13'-0' TO 20'-0'
VARIES

EXIST,R/W 'VARIE51

34'-0' TO 28'-0'
VARIES

----.-------.---.-

'GIN LlIlIT OF ACCESS 8LA
NO LlIlIT OF ACCESS, ELA

~

/IIIT OF ACCESS --
-c- +- - /VIANOLIIIITOFACCESS II II

E2ZZI XISTING R/VI LINE -.-.-.-
~
~

7'-6'

-----------

I ;-<J OVERLAYEXIST,PVMTI 'I.'/FT-

NORMAL CROWNSECTION
126+00 TO STA. 126+85 (CLIFTON ROAD)

q,

r

5'-0' TO 14'-10'
VARIES

l;p""""",,

EXIST,R/W 'VARIES)

36'-0'

'/.' / FT

NORMAL CROWNSECTION

APPLIES TO STA. 124+70 TO STA. 125+25 (CLIFTON ROAD)
APPLIES TO STA. 125+80 TO STA. 126+00 (CLIFTON ROAD)

URS
'00 NORTHPAR. TOWN CENTER

1000 ABERNATHY ROAD, N.E. WITE 900
AnANT.. GEORGIA 30328

TEL.167B) 808-8800 FAX. '67BI B08-B'OO

---"----.

7'-6'

6' 6'-0'

6'

NOT TO SCALE

.,

""'B
J

"p-~u

.,\

<!'f

'/.,\
NOTE.In ."o.o"d O'.OS "-0' a. ,... In .'d'h b n,

'h. .""'no wino""" n.. eu.b and 00"", COO"
'8' cone.." .I/lb. ",plae.d III.u of 'h. bo,"
on' po.'no ".e"'" b, ,he '"'eo",,,'on,
Paym.n' .111b. mod. und.. 'C"" B Can".,. B".
and po..m.n' Wldonlno,

<'f

In ."ooo"d 00'0' "am "-0'" 5'-O'ln .10""
'h. eon"oe". mo, plae. Cia" 'B' cone.." In /I.u
of 'h. b". and po.lno ".elfl.d. In 'he," 0",0'-
po,mon' .HIno> b. mod. foo CO", 'B' eo~'.'.
M .1/1b. mode " 'h. "Ieos bIO foo 'h. b". and
poolno a"n""" "hO;.". "'aU"",

In ",coo"" 00'" 0""0; 'hon 5'-0'In .10", 'h.
eon"oe'" ,hall,"ac. b". ondpoo'no" ""elfl,,
on 'h. ",Ieol,.e"on.

NOTE.An""'o"on 11..."..,. ,heu". 0"". .'e,'
tho' " n" d".etl, off.e"d b, the actuol
eo",t.ue"on /lmlf," no' "b. ""u.b.d.

1\... PIPE HANDRAIL
GA STD,9031R

GRAVITY WALL

REOUIRED PAVEIlENT

@ 135 LB/50 YO - A5PH, CONC.
(9220 LB/SO yo - ASPH, CONC.

(J;) 4<0 LB/50 YO - ASPH. CONC.

<DJ 10" GRADEDAGGREGATE8ASE
(f;) ASPHALT LEVELING

(£) TP, 2 CONC. HEADER CURB. GA. 5TD 9032-8

<L> 6" DOWELED CONe, "EDIAN WI7H TP, 7 FACE, GA. STD 9032-8

<13>CONC. BRIDGE SLAB <SEE BRIDGE PLANS FOR DETAILS>

@ CLASS B CONC. BASE OR pv"T, WIDENING

9.5 "'" SUPERPAVEIMDL "B'"
19.0"'" SUPERPAVE<MOL"B")
25.0 Im1SUPERPAVE'"DL "B"'

STATE OF GEORGili.
DEPARTMENT OF TRANSPORTATION

DISTRICT 7

TYPICAL SECTIONS

CLIFTON ROAD IMPROVEMENTS 5-03



;' ,

=
"""

mfr7
,.""."."."",.""",.."",,,.

-~""'tDi,,- "",.,. '"
DWLB

,
STP-ooO,","'" ,

CSXT. R/W
VARIES

12'-0' 11'-0'

Ci.

I
0' -0' TO II'-0'

VARIES

11'-0' 9'-6'

IE
I

9'-0' 16'-0' v ARIES

2'-6'

PROPOSED

PARAPETT & ::::\
CHAIN LINK FENCE \ Pnfll. Gn,d, ~,,\

'I<' PERFT

T-BEAM GUARDRAIL
GA STD 4270
<TYP)

6'
2,/

;",
"Ii

MULTI-USE PATH
4' CONC. S)DEWALK

<TYP,)'/z' / FT 'N / FT

PLANTED SHOULDER
'/.' / FT

CO"'.""'"
TP.,-w
"510"'"

NORMAL CROWNSECTION

4' CONC, SIDEWALK

<TYP.)

WALL I

STA.
STA.

APPLIES TO
91+00 TO STA. 92+20 (MULTI-USE PATH)
93+40 TO STA. 96+00 (MULTI-USE PATH)

STA.
STA.

APPLIES TO
22+05 TO STA. 25+10 (ASBURY CIRCLE)
26+10 TO STA. 28+70 (HAYGOOD DRIVE)

25'-0' EXIST. R/W tt. 63'-0' EXIST, R/W

v ARIES 24'-O'TO 26'-0'
---vARiES

30'-D'TO 37'-0'
---vARiES

,'- '-- -. ---. ~' ----------
OVERLAY EX)5T. PVMT

MAINTAIN EXIST. SLOPE
OVERLAY EXIST. PVMT
MAINTAIN EXIST. SLOPE ~ - - - - - - --

, .- n___n---\.~-=

APPLIES TO STA.
NORMAL CROWNSECTION

127+60 TO STA. 127+97 (CLIFTON ROAD)

l
25'-0' EXIST.R/W

22'-0' TO 24'-0'
VARIES

tt. 63'-0' EXIST. R/W

"ofl""'odo

6'-0'

VARIES 24'-0' TO 2B'-D'
---vARiES

9'-6'
NOTE, ""'."0"00 11...tc..., ""uos. .ro.s. ",.1

""It I. ~. dlr"", off,,"d by.h. oot"'"
ooo"r~"oo Hmlt. I. oOt to bO d,.turbOd,

-------------------- 2,/

REOUIREO PAvEwENT
(b 135 LB/SO YD - ASPH,CONC.
<& 220 LB/SD YO - ASPH. CONC.

iD 440 LB/SO yo - ASPH, CONC.
(DJ 10" GRADEDAGGREGATEBASE
(£J ASPHALTLEVELING

CD TP. 2 CDNC. HEADERCURB. GA. STO 9032-B
@ 6" DOWELEDCDNC. MEDIANwITH TP. 7 FACE. GA. STD 9D32-B
Q) 6"X30" CDNC. CURB ANDGUTTER. TP 2 FACE, GA, STD 9032-B

9.5"", SUPERPAVEIMDL "B"I
".0"", SUPERPAVE(MOL "B'"
25.0"", SUPERPAVE(MOL "B'"

~,,\

'--~ ] -.- -- - - '- - -n--
OVERLAY EX'ST. PVMT
MAINTAIN EXIST. SLDPE

,m
Iii;

APPLIES TO STA.
NORMAL CROWNSECTION

127+30 TO STA. 127+60 (CLIFTON ROAD)
4' CDNC. SIDEWALK

<TYP.)

PROPERTYAIIOEXISTI.G RIrt LI.E
REOUI REO R/W LI.E
CONSTRUCTION L fill TS
EASEIIENT FOR CONSTR

""I & IIAiNTENANCE OF SLOPES
1m EASEIIE.T FOR CONSTROF SLOPES

EASEIIE.T FOR CONSTROF {)//IVES

GIN LIIIIT OF ACCESS, BLA
NO LIlli T OF ACCESS, ""."" EtA

~
/IIIT OF ACCESS ---

-C- +- - /W ANDLilli T OFACCESS
[:2ZZJ XISTING R/W LINE

~
~

URS
STATE OF GEORGIA

DEPARTMENT OF TRANSPORTATION
DISTRICT 7

'00 NORTII"" TO'" CENTER
1000 ABERNATHY ROAO. N.E. SUITE 900

ATLANT.. G£ORGIA 30328

TELl (.T8> 808.8800 FAX, 1.78> 808-8'00

NOT TO SCALE TYPICAL SECTIONS-.-----

CLIFTON ROAD IMPROVEMENTS 5-04



""moo. OJ,""" "
"'"

,p",
"'8",..,"'d""""""m','"'"

J, t',

"""""-"'-' """""'" ", Wi
'iWL8

~
57P-""-""'"

TOTA, SHEETS

SECTION ACROSS RAIL LINES

'l.

I

~~'n

~~Ir
801
~d
~:i
~.,

~~I
~~
i(jj

I
I
I

-i¥iqf----------------------

'k / FT

""
Iii!

L-,,~,~
l-
i

fi.
I

7'-6' '2'-0' 5'-0'12'-0'

2'1

6' 6'

'I" I FT

2'1

'Z:.'

7-"--

,. CONC.SIDEWALK

'TYP,)
,m
"" TANGENTSECTION

45+00 TO STA. 46+60 (MICHAEL STREET)APPLIES TO STA.

GIN LIMIT OF ACCE:SS 8LA
'NO LIMIT OF ACCE:SS E:LA

~
/MIT OF ACCE:SS ---

-C- +- - /W AND LIMIT OF ACCE:SS '"
IZZZZI XISTING R/W LINE: -.-.-.-
~
~

PI/OI'fRTTANDE:lISTING R/'II LiNE:
RE:OUIRE:O R/W LINE:
CONSTRUCTION LIMITS
E:A5E:ME:NTFOR CONSTR

om l 'MAl NTE:NANCE:OF SLOPE:S
1m E:ASE:ME:NTFOR CONSTROF SLOPfS

E:A5E:ME:NTFOR CONSTROF ORIVE:S

:~

i~
!~
!
i
i
!
i

i
I

! "'FTON'0."',. GRADE

!..- - - _s",!!,~".",!X~T.:.~'!C'_/ - --
i ////

i ///

: ///

! ///

i /////

i ////

, //

/!//

/// i

:
I

i
i
i
!
i

9.5"'" SUPERPAVE 'MOL "B"'
19.0"'" 5UPERPAVE""'L "B"J
25.0"'" SUPERPAVE""'L "B")

~iP

~i~,

f!
~I
~i
~I

~p
~!
\:1
~,

gl

~i
~i
~,

I
I
I

! '.G, " '" ""OX,

'---l I ~
, ,

! !
I I

i i
I I
, ,

! !
I""""... I

/
/

/
/

/
/

/
/

/
/

/
/

/
/

/

i i i ",.~\I

L.--L,,-L-,,~

NOT""' 'o"'n "... 'r"" shnb'. Ora....".'
'hO>" no' d'r,,'" off.".d 0, ,he oc.u~
conWuction>lmlt,J, no> to Dedl"urDed,

REQUIRED PAVEWE~T

(b 135 LB/SO YO - A5PH. CONC.

<& 220 LB/SO YO - A5PH. CONC.
lD 4<0 LB/SO YO - ASPH. CONC.

iD> 10" GRADED AGGREGATE BASE

<E> ASPHALT LEVELING

IE> TP. 2 CONC. HEADER CURB. GA. STD 9032-B

~ 6" DOWELED CONC. MEDIAN WITH TP. 7 FACE . GA. STO 9032-8

fi.
5'-0' 11'-0' 5'-0'11'-0'

","""'oIe

~"PER FT-Iy.'/ FT

TANGENT SECTION

APPLIES TO STA. 50+30 TO STA. 52+50 (PRESIDENT'S DRIVE)

URS
STATE OF GEORGIA

DEPARTMENT OF TRANSPORTATION
01 STRICT 7

TYPICAL SECTIONS'00 ~RTHPA"" TO'~ CE~TER
1000 ABER~ATHYROAD.N.E. SUITE 900

ATLA~T" GEORGIA 3O32B
TEL,'678> 808-8800 FAX,'67B) 80B-B'00

NOT TO SCALE

CLIFTON ROAD IMPROVEMENTS 5-4



CVIT7
"SE"

.
','B.M"""""""'""m"1.,,,,

7'-6'

CSXT, RIW
VARIES

6'

;,"'
iiii

C,,"C,""'PETT

\
', '",. LK,FENCE

'/.)
WALL2

WALL 2 DETAIL
SEE PLANS FOR LOCATIONS

CSXT. RIW

VARiES
9'-0' 16'-0'

6'

MUL 7I-USE PA 7H

'I<' I FT

'/...\

4' CONC. SIDEWALK

<7YP.1

If.

If.

VARIES

2'-6'1"" 7-BEAM GUARDRAIL

I GA STD 4270
<7YP.1

$'.'1

STA.
APPLIES TO

96+00 TO STA. 100+20 (MULTI-USE PATH)

.m
iiij

PROPERTYIJIO EXISTING R/YI LINE
REOUIRED R/'il LINE
CONSTRUCTION Lilli TS
EASEIIENT FOR CONSTR

& 11MNTENANCE OF SLOPES
EASEIIENT FOR CONSTROF SLOPES
EASEIIENT FOR CONSTROF DRIVES

'GIN LlIIIT OF ACCESS BLA
ND LlIIIT OF ACCESS, ELA

~
/IIIT OF ACCESS --

-C-+-- IW AND LIIIIT OF ACCESS ""
IZZZZJ XISTING R/'il LINE -.-.-.-
~
~

VARIES

'/.;'
'I. / FT

URS

, ,

"""B
0

"NOD'"""" ,
'or" 'HI

11'-0'

Ci.

I
0'-0' TO 11'-0'

VARIES 2'-6'

11'-0' 9'-6'

Pnfll.G,'"

<'/

6',!)'

~,\

'I<' PER FT 'I. PERFT

NORMAL CROWN SECTION

STA.

4' CONC. SIDEWALK

<7YP.1
APPLIES TO

28 +70 TO STA. 32+30 (HAYGOOD DRI VE ) NOTE."",oototlonII...""', ,nn'", 0""'.""
'not I. not "coctl, off.ctodb, "'" oc'uol
coo"'uctlonUrn".,. no' to b. d"'u'b.d.

REOUIREO PAVEI£NT

@ 135 LB/SO YD - ASPH. CONC.

<&220 LB/50 YD - A5PH.CONC,

<r;J 440 LBISO YD - A5PH, CONC,
<Di 10" GRAOEO AGGREGATE BASE

<tI ASPHALT LEVELING

CD TP, 2 CONC. HEADER CURB, GA. STD 9032-B

Q) 0"X30" CONC. CURB AND GUTTER, TP 2 FACE,

9.5 ITm 5UPERPAVE '"DL "B'"

'9,0 ITm 5UPERPAVE 'MOL "B'"
25.0 ITm SUPERPAVE 'MOL "B'"

GA. 5TO 9032-B

STATE OF-GEORGI A
DEPARTMENT OF TRANSPORTATION

DISTRICT 7

TYPICAL SECTIONS.00 NORT""AR. TOlIN CENTER
1000 ABERNATHY ROAD. N.£. S\)ITE 900

ATLANT" GEORGIA 30320
TEL, 'STO>B08-8800 FAX, 'S7B' 808-8.00

5-05CLIFTON ROAD IMPROVEMENTS



CVIT7
"OE"

. '

~!
13!

!
I

i

!
I
I

I

"nON RO, PROP,GRADE !

,m
jiii

""TON RO, E"ST,GRA" ,

' 1
i
!
i
i
i

!
i
i
I

i
!
i
I

C,"'"'","""""""".'""",

~~
1;1
,~
,~
,,"
'1,\

I~
'",;,~

"w
dl5

1;1
,~

d~~
~~
\:j~
~~u~

~~
Pi"
,2

.
<!
~
!

!
!
I

i
!
!
I

7.'\

4' CONC.SIDEWALK

(TYP.>

APPLIES TO STA.

, ,

71SiiW'S
''P-0004-001 '50 ,

Ii.
I VARIES

,~
'~
Ix
,~

!~

113

1
1
I
I

7'-6' IZ'-O' 10'-6'IZ'-D'

2'f

WI FT

6'

NORMAL CROWNSECTION

46+00 TO STA. 47+50 (MICHAEL STREET) WALL 3

EXIST. RIW
VARIES

Ii.
EXIST. RIW

VARIES
IZ'-D'

VARIES
8:.:Q:.
'ARIES

p""""""
OVERLAY EXIST. PVMT OVERLAY EXIST. PVMT

-- - ~ ===~--~~':T~': ~:S_T.~AINTAIN ~:S~~S~~~- -

NORMAL CROWN SECTION

APPLIES TO STA. 45+90 TO STA. 46+00 (MICHAEL STREET)

{!
I
I

1-
I
I

I
"" i

""" !
"~'I I U"'l

\_~--_::
I

~ i 1 i

L~ L,.-L.~
NORMAL SECTION ACROSS RAIL LINES

MULTI-USE PATH

PROI'fRrr A/ID EXISTI.G RM LINE
REOUIRED R/W LINE
CONSTRUCTlO' LIlli TS
EASEIIE.T FOR CO'STR

""I & IlAI.TE.ANCE OF SLOPES
!m EASEIIE.T FOR CO'STR OF SLOPES

EASEII£.T FOR CO'STR OF ORIVES

'GIN LlIIIT OF ACCESS 8LA
'NO Lilli T OF ACCESS £LA

ILlIIIT OF ACCESS --
-C- -I'-- IR/WAND LIIIIT OF ACCESS

IZZZZJIEXISTING R/W LINE
~
~

-.-.-.-

",~!t" ,~.,
, i ,,' "ULTI;~i;

, ""W"'K

I
!
j
I

i

URS
.00 NORTHPAR. TOWN CENTER

1000 ABERNATHY ROAD. N.E. SUITE 900
A"ANT" GEORGIA 30328

TEL, 1678' BOB-88oo FAX, 1678' BOB-B.oo

NOTE.A""..""," II..." .hrubs.,rOM..",1
'h" I, "" o'roc", O"oc'.o b, 'h, ocMI
oOOWuC"O"11m".1. ~, "b. ""urb.o,

REQUIRED PAVEMENT

<J 135 L8/50 yo - A5PH. CONC.
<D ZZO LB/SO yo - ASPH. CONC.
@ «0 LB/SO yo - ASPH. CONC.
@ 10" GRAOEDAGGREGATEBASE

<tI ASPHALT LEVELING

<tJ TP. 2 CONC. HEADERCURB. GA.

9.5 om SUPERPAVE IMOL "B"'

19,0 om SUPERPAVE (MOL "B"I
25,0 om SUPERPAVE (MOL-B"'

STD 9032-B

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

DISTRICT 7

TYPICAL SECTIONS

CLIFTON ROAD IMPROVEMENTS 5-06



-----

From Jan-1999 through Dee- 1999

rc.iU.rr.~,

.~
: ACCIDENT CASE # LISTING

SECONDARY LOCATION ACCIDENT TYPE

HAYGOOD DR TURNING MOVEMENT

HAYGOOD DR REAR END

REAR ENDHAYGOOD DR

HAYGOOD DR REAR END

HAYGOOD DR

HAYGOOD DR

TURNING MOVEMENT

REAR END

_HAYGOOD DR

HAYGOOD DR

REAR END

REAR END

HAYGOOD DR

HAYGOOD DR

ANGLE -INI'ERSEcr

REAR END

HAYGOOD DR REAR END

HAYGOOD DR REAR END

HAYGOOD DR HEAD-ON

Thursday, Man:b 14.2002 Page lofl

CASE# DATE PRIMARY LOCATION

99-020905 1/1'/99 CUFTON RD

99-026'04 1/19199 CUFTONRD

99-030'08 1/22/99 CLIFf ON RD

99-040864 1/29199 CLIFTON RD

.99-141229 4/8199 CUFTON RD

99-1'0022 4/14199 CUFTON RD

99-1617S9 4/21199 CUFTON RD

99-210673 '/24199 CLIFTON RD

99-290389 711'199 CUFTON RD

99-3'6508 8/26/99 CLIFTONRD

-3'6'10 8/26/99 CUFTON RD

99-453204 10/29199 CLIFfON RD

99-464711 11"199 CLIFTONRD



From Jan.2001 through Dec. 2001 ~," : ACCIDENT CASE # LISTING

CASE # DATE PRIMARY LOCATION SECONDARY LOCATION ACCIDENT TYPE

HAYGOOD DR

REAR END

REAR END

01.()()6706 1/16101 CLIFTON RD

01.024359 2123/01 CLIFTON RD

HAYGOOD DR

HAYGOOD DR

HAYGOOD DR

11JRNINO MOVEMENT

OTHER

HAYGOOD DR SIDESWlPE-oPPOSlTE DIR

HAYGOOD DR SIDESWlPE

Thursday, MIlCh 14,2002 Page lofl

01.024388 2123/01 CLlFl'ON RD

01-G320S9 3/12/01 CLIFTON RD

01.()34914 3/18/01 CLlFl'ON RD

01.()816n 6125/01 CLIFTON RD



n. ... ...-.. ... . - . . ..- on

.' ACCIDENT CASE # LISTING

From Jan..2000 through Dee-- 2£104

CASE# DATE < PRIMARY LOCATION SECONDARY LOCATION

00.009637 1117/00 CLIFTON.RD HAYC.ooD DR

00-0638454.121100 CLIFT'ONRD HA YGOOJJ DR

O1-(]O6706 lfI6IOI CLIFTONRD HAYGOOD DR

0I..Q243S9 2/23/01 CLIFTON lID HAYGOOD DR

01-024388 2123101 CLIFTONRD HAYGOOD DR

Ol.ro2059 3/12/01 CLIFTONRD

01-<.1349143JJ8I0l CLIFTONRD

HAYGOOD DR

HA.YGOOD DR

HAYGOOD DR

HAYGOOD DR

HAYGOOD DR

OZ...027566 3/4/02 CLIFTON RD HAYGOOD DR.

gZ.o41435 4/4102 CLIFTONRD HAYGOOD DR

03-035461 3/19103 CLIFTONRD HAYGOOD tJR.

03.043178 4/4103 HAYGOOD DR.CLIFTON RD

03.047988 4114103 CLIFTON RD HAyGOOD DR.

. .'

(.I)~lfft.~

~\~
ACCIDENT TYPE

ANGLE -INTER$CT

PEDESTRIAN

REAR END

REAR END

TURNING MOVEMENT

OTIffiR

SJDESWIPE-OPPOSITE Dm

SJDESWIPE

ANGLE. INTERSECT

REAR END

REAR END

ANGLE. IN1"ERSEC1'

SIDESWIPE

REARBND

srDESW1PE (I(t'/v ~-;I-,",}f-

11""'...,"1"'hi c;)

TUEsday, December 07, 2004 Page 1ofl

01-031672 6125/1.11 CUFTON RD

01-140967 1O128/Q1 CLIFTON RD

01-1$0693 11118101 CLIFTONRD



ACCIDENT
Jan-20()(J Dec- 2004

{}{}-00300 1fl9fOO ASBtmYOn;

CLIfTON RUj}j}.{jB125 lf14too ASBURY

j)!)-iJ31476

2I12A!O ASBURY Clft CLI¥'TON RO

ASutmY CIR CLIFTON ItD

oo.MW29 3/14/00 ASBURYem.

CLIfTON lIDOO-M611J4 3!23/OO ASBURYCIR

(I~5936

00-O5H71 41111'00 ASBURYCIR

StJ/OO A,SBliRY 18m

L"UFTON lID

CLIfTON RD

IH.(j;39411

Ol-1J556l7

O!.{I!!;i')73

3128101 r\s13URY CIK CUFrON RD

SlUGI CillION lIDASBliRyem

1!S!tl1 A$HUR.Y ClR. CLiFTON RD

CLIFTON RDOHI2210 9t18/O1 ASBURY

ASBURY ClR CLIFTON lID

1120/(}3 ASBURY CIR CL1FTON RD

PEDESTRIAN

TYPE

TURNING MOVEMENT

SrDES\.1IIPE

REAR £NO

l\.'fGLE " INTERSECT

RJ:1AR !i.1'ID

REAREND

REAR END

REAR £N'D

JU1AR END

011 reR

2004 Plilit:1 of1
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BRIDGEINVRNTORYDATALISTINGGIORGIA DEPARTMENTOFTRANSPORTATION
SCnIdIlft1D:089.0170.0 ~CoantJ SUFF.RATJNO:62.7
1MatioaII.GNpaJh" SIps" AtUduDcatI

. sne.nW. No.: tJa9.OJ1O-O
2CO Bridp JafGllllllliaa: 07

: ::~~~~
. 1A RQUIIJN8abcr Cmicd: ClWl28S

. 18 Fdty C8nied:CL1FTONROAD. 9 Loc:IIioa:.5M(NOF~TURROAJ)
2 DOTDiIriIt 1

20'1Yesr~ 1998

.104Hijnuays,ptem: 0. 2li F'uaGtiaaIi~ 19
8204 F«IealRG8Type: N Ncr.(!IISIB
. 110TmctRoute:0

206SdMIOIBaibID:1211~- BIev*a: 0.00
218DIIam: 0

. ~ Bn-1.c8adc 1

. 2DTai: 3

.21~ CM.22 Ownet; 04

. 31 Dcsip!.oed: 2
37 HiIbal~~ 5

2M ~""'Di8frid: 04.21 YC81'CoIIIInIGted: 19Q
106Ymr~ 0000
33BriIfe=Me&.: 0
:w Sbw: 00
3S81n1cC1nFlmd: 0
31 ~CaIdraI: N

ZJ3 SpecialW~ 0
261TypeoCPtm I

. 42 T)'Po&nice Oa: 5
UIder. 2

11-tMoaI8B1idse: . 00
2m 1)'118Bridge: z.o.N-O
2S9Pile ~ 3

. .u StnIdIre Tp Maia: ) 02
45 No.1fpaaM8ia: 003
~ StruAc 1)peApp; 00
46 No.SpBIIIAar. 0000

226 BdcIpo.m Harz:0 Vert 1
tU PitProtecm 0
107DeckStndn'I)pe: 1

108WcariDaSdce 1YP«1
Mc:dnDo:0
ProItatim:0

.
241Brldse~w.~ 0

Width: 0
. 91 WpeaIiouPR~ 24
92A&actemb:8p~oq: 000
92B~ bpJicq: 000
92COtherSpe.hap~ 000

. .( ~ CocJc: 22OS2

. S InWDIary~ (OIU): 1
1)pc; S
~ J
Numbac O5IJ98
Dircotioa: 0

DUe; 09l2612OOO
Date 0000

Date: 0000
DIde:0000 . 230 <bnhiI LeeDirlur: 0

r.m: 0
OppoDirRar:. 0

Fd 0

24t ApproachSlab:
2Z4 RdaiaUIgWill:

233PodOdSpeedUmit:
236 W~Si&n:
234 Dc&Ieebr.
2M Hmrd~

231 ~ Gas:
Waur.

B1a:tric:
TeIqIboue:

Sewer:

. ]6 LatiIwSa:3347.S

. 11 Loasitudo:84 -19.2

98 BonIerBti&f&e:000 'KSbared:00
99IDNunIbc. OOOOOOOOOOOOOOO

. 100Der-Hipway. 0

. 101PmIIeJSIruGbn: N

. 102DbaIioaolTrafio: 2
264 KuI bnadory t.fi1ePoat 001.16

. 2OBInspoctioahw. 01 IIiIiaIs:DAS
247 u.;a.gSbd:

~.
AaiaI:

. LocIIirGJ.D.No: OB9-O919W-OOOJON

. Xid'eca1 LD. No: OQ().(I()OO()I)OOO . 248Co8y~No: 00

3
0

2S
0
0
0

21
31
00
22
00

0
0
0

""rUh1e: 1W271ZOOO &lA-I

~ i$
( '::::0

I-
.~!ro
!~

.~

.0
A
A
N

""t:I
::J:

i

~

:0

~

223 R JciatType; O'l
ZQ DectDaiar. 0

2.0 PmpdLoc8iaa: 0
HciFt 0
Wdk 0

238Cum: 1.01
239 HIIDIhi: 11

. 20(0..w. Slrria'Rd 0



BRIDGBINVENTORYDATALISTINGGEORGIADEPARTMENTOF TRANSPORTATION.
StMlc:tunID: 089.()170.0 DeKaIb CountJ SUW.RATING:67..1

JIrop1llDlDc Data Mrasanrneats. Rlbp. 29 ADT: 010000 Year:1m
109" 1'na;b: 6. 28 L8aD OD: OS UIder: 00
210 No.Tr1ICb0.: 00 t1Ddel:C1l

. 48.~~~,.. 0041

.'-~~~~~~:i.~:~~,
" 41T~ HaiZ.a: 48.0

:5.0.~Wiimi:,':';:>J;4l1S:0':
32 .~.RftyvtJdllC"048 ..

. 229 sw.:rWdh:
Reart.t 1.5 'fnIc: 1 Rt 6.0
FMdLl: 1.S Type: 1 Rt 1.5
Pvmaat WIdIh:

Rear.48.0 Type;1 .

FwnI: .t8.0 Type: 2
Intcnection Reer: 1 Fwni: 1

35 Safety Fealural Br. Rail: 2
TIBIIIi1iaD: 0

App.0. Rail: 0
App.RailEud: 0

53 MiDim1mCLOw:r. . 99'99'
. Under:R 21'OJ"

.. 228 Mill.Vert.a ,-
Act.Odm.Dir. fJ!199"
Oppo.Vir: 9!199"
POltcd Odm. Dc. 00' 00"

Oppo.Vir:. 00'O()"
SS Lat&:n1tbJcR:LRt: R 11.0
S6 LateraltWerc1 Lt 0.0

* 10 MaxMillVerla: 99'99. Dir. 0
39 NavVert(]; 000 ~ 0000

U6 NIIVVertClOmed: ODD
2.tS DecJc'J1Jii:balMUI: 6.0

DeckThir1:ApprordJ: 0.0
246 (Mda)o~: 0.0

. 211 TOlDStI1Idu1iII.Sled: 0.0
212 Yar IMt Peinkd: St¥ 1962 SuIT.0000

201 Pr<Ijedl\~ UNKNOWN
202 PImaAwiIab1e: 0
249 Prop. Proj No:

2SOAppIowl.StIIa: 0000
2S1P~ No~ 00000o
2S2 CaalmatDale: 0000
260 SeiIIJIicNo: OOODO

7S TypeWork: 00a
94 Bridge1mp.Colt $0
9S RoadwayImp. COlt SO
96 TotalImp.Coet SO
76 rmp.~ 00000o
91 Imp.Year: 0000

114FumreADT: 015000 Year.2019

Bydraulk Data

215 W*tWa)' Data
Higkwatet EIcY: 0000.0 Year: 0000
1')00115Icv: 0000.0 Freq: 00
A~ Slrc8mbedFJev. 0000.0
DrBiDIgcArea: 00000
Nea of()pmUag: 000000

113 Scour Criti.cIJ: 1\ .
216W* Depth: 00.0 BrHeight00.0
222 SJopcPmoction: 0
221 SpurDikca~ 0 Fwrd:0
219FenderSystem: 0
220Do1phin: 0
223 CuIvmCow=-: 000

Type: 0
NoBaneIs: 0

Width: 0.0
Heig1d: 0.0
I.qtr 0
"'Fan: 0

. 26S UIWImp.AIea: 0 DiYa':ZZl

. l«aIiDalD.No: 089..()9]98M-OOO.5ON

. XRetcrenLD.No: ooQ.OODOOO-OOo.ooO

R.III:q:23
~3S

66~ T)pc=].
64 ()paIIIia&Type: Z

231ClllwlltedLo8dI
H.>.Ioci&d: 16 0

HS-Modified: 2S 0
'l)po ): 21 0

Type312: 33 0
'Jbber. 2J 0

P.gy1Iact: DO 0
261 H htvw::rItmy~ IS
262 H()peratq Ratior; 21
67 StmcIInIEvahmIicn: S
58 DeckCoIdIion: 7
59 ~~r1itinn- 7

. 221CoI1isiou.Damage: 0
6OA~o-rm-' 7
6GBSc:oDrColutitica: N
me Uldenvater~DD: N
71 WatawayAdequacy: N
6) Cbiame1Proloc&iw CoDd: N

63 DeckGeometry: 2
69 UDderCJr.HorzIVcrt: S
72 Aw.J.~"l1t: 8
62 Cu1\at: N

Posting Data

70 BridiePostingRequin:cJ: 5
41 SIIUctOpm. Posted,CI: A

. 103 TaopcnIy Stmcture; 0

232 POItId Loads H-Modified: 00
HS-MocHec1: 00

TJPO3: 00
IYJle3S2: 00

Tim!Jer. 00

Pigybaok 00
~] NotificaIioaDalo: OSIO2I1996

253 Fed No!iryDate: 0000 0

ReportDate: 10:0"2712000 . $IA-%

'J. .,,',
j $: .
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0
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Proiect Number: CountY: PI No.:
Dekalb 0004451

Report Date: 4/14/2004 Concept By:
DOT Office:

Concept
Consultant: URS Corooration

Project Type: Major Urban ? ATMS
Choose One From Each Column ? Minor ? Rural Bridge

? Building
? Interchange
? Intersection
? Interstate
? New Location

? Widening &
Reconstruction
0 Miscellaneous

FOCUS AREAS SCORE RESULTS
Presentation

Judaement

Environmental

Rightof Way

Utility

Constructability

Schedule
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NOTICE OF LOCATION AND DESIGN APPROVAL

STP-0004-(415),DeKalb County
P. I. No. 0004451

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of
Transportationhas approved the Location and Design of the above project.

The Clifton Road Intersection Improvement Project STP-0004-00(451) consists of designing a new bridge
over the CSX Railroad and the realignment of Asbury Circle, Haygood Drive and Michael Street. The
bridge has a total width of 90'-5" with 5-11 ft. lanes, 8 ft. sidewalks, 5 ft. bike lanes and a 5 ft. raised
concrete median. The new bridge will lengthened to accommodate a future third track and allow for the
construction of anew 22 foot wide multi-use road that will parallel the rail line and pass under the proposed
bridge. The multi-use roadway will eliminate the need for the Emory shuttle bus to negotiate the Clifton
Road intersection with Asbury Circle and Haygood Drive. As a consequence the multi-use path for the
shuttle, pedestrians and bicyclists will provide efficiency and safety at these two intersections. The total
length of this project is .17 miles.

To maintain traffic during construction a detour bridge will be needed. The detour bridge will be a five lane
undivided bridge with left turn lanes and a centerline located approximately 80 feet to the west of the
centerline of the existing Clifton Road bridge. Once the detour bridge is constructed and in operation, the
existing bridge will be removed and the construction of the mainline bridge will begin. Once the mainline
bridge is completed the detour bridge will be dismantled and removed.

This project lies entirely within land lot 53, 18thDistrict ofDekalb County, Georgia.

Date of Location Design APproval:~ I~ wrb

Drawings or maps or plats of the proposed project as approved are on file and are available for inspection at
the Georgia Department of Transportation (5025 New Peachtree Road, Chamblee, Georgia 30341). Or,
any interested party may obtain a copy of the drawings or maps or plats by writing to the Georgia
Department of Transportation, No.2 Capitol Square, Atlanta, Georgia 30334 and paying a nominal cost
therefore.

Any written request to this notice SHOULD include the PROJECT AND PI NUMBERS AS NOTED AT
THE TOP OF THIS NOTICE AND may be referred to:

Thorn Parker, Area Engineer
Georgia Department of Transportation
805 George Luther Drive
Decatur, Georgia 30032
E-mail: thom.parker@dot.state.ga.us
Phone: (404) 299-4389
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Preliminary Construction Cost Estimate
Clifton Road Alternative 'F'

W /5 Lane Detour Bridge
Dekalb County

Prepared By: URS Corp.
Da18:1/13/2004

Utilities
Utilities Complete
Move Ga. Power Duct Bank

Right Of Way
IRightof Way

Page 1

ITEM ITEMDESCRIPTION bUANTm UNIT UNIT PRICE TOTAL

151-1000 EnDineerinD/ StalOnD 1 LS $20,000.00 $20,000.00
151-1000 MaintenanceofTraffic 1 LS $250,000.00 $250,000.00
161-1000 ErosionControl 1 LS $20,000.00 $20,000.00
163-0010 TemaorarvGrassino 1 LS $10,000.00 $10,000.00
163-0012 T emaorarv Mulch 1 LS $5,000.00 $5,000.00
171-0030 Temp SiltFence-Type C 4,400 LF $5.00 $22,000.00
201-1000 Clear &Grub - Lump Sum 1 LS $150,000.00 $150,000.00
210-0100 GradinDComplete 1 LS $414,000.00 $414,000.00
310-5080 GradedAoareaateBaseCrs8 in Incl.MatI. 4,064 Sy $9.25 $37,592.00
310-5100 Graded Aaareaate Base Crs 10 in Incl. MatI. 5,825 Sy $11.55 $67,278.75

318-3000 ADgregateSurfaceCourse 500 TON $18.00 $9,000.00
400-1812 Asph.Cone.LevelingIncl.BitumMatt& H Lime 100 TON $45.00 $4,500.00
400-812 4"AsphConeBaseGp 1 or2 InclBitumMati& H Lime 5,825 Sy $11.00 $64,075.00
400-8012 2" AsphConeB Gp 1 or2 InclBitumMatt& H Lime 9,880 Sy $6.05 $59,774.00

3"AsphConeBGp 1 or 2 InclBitumMatl& H Lime 40,576 Sy $6.00 $243,456.00
400-8116 1 1/2"Asph.Cone.E GpIncl.BitumMati& H Lime 13,014 Sy $3.50 $45,549.00

413-1000 Bitum. Tack Caat 4,000 GAL $1.50 $6,000.00
441-0104 ConcreteSidewalk,4 in 1,500 Sy $28.00 $42,000.00
441-0190 WheelchairRamp,4 in 10 Sy $400.00 $4,000.00
441-0630 ConcreteHeadwall,36 in 1 EA $750.00 $750.00
441-4030 ConcreteValleyGutter,8 in 1,000 Sy $30.00 $30,000.00
441-6222 ConcreteCurb& Gutter,8"x 30",Tvpe2 3,600 LF $16.00 $57,600.00
550-1180 StormDrainPiae18"H 1-10 200 LF $30.00 $6,000.00
611-4001 ReconstructMinor DrainaaeStructure 2 EA $1,200.00 $2,400.00
611-8000 AdiustCatchBasinTo Grade 2 EA $1,200.00 $2,400.00
668-1100 StriainoCom lete 1 LS $17,000.00 $17,000.00
668-1100 Catch Basin, Gp 1 6 EA $2,000.00 $12,000.00
700-6001 GrassinDCompiete 1 LS $15,000.00 $15,000.00
672-C025 AdiustMHto Grade 5 EA $800.00 $4,000.00
671-0120 AdiustExistMeterBoxTo Grade 8 EA $400.00 $3,200.00
672-C155 Adiust Exist Vawe Bax to Grade in Pavement 1 EA $400.00 $400.00
672-C475 FireHvdrant 3 EA $1,600.00 $4,800.00

DetaurBridae 51anes 1 LS $350,000.00 $350,000.00
Bridae 1 LS $1,000,000.00 $1,000,000.00
RemoveExistinaBridae 1 LS $50,000.00 $50,000.00

Concrete Approach Siab 945 Sy $55.00 $51,975.00

Traffic SiDnal 1 LS $100,000.00 $100,000.00

PedestrianSiDnai@ CHOA 1 LS $75,000.00 $75,000.00
Li htStandards 42 EA $6,000.00 $252,000.00

Sianaae,Liahtina& LaneControl Shuttle Road 1 LS $50,000.00 $50,000.00
EmeraencvLiahts 1 LS $25,000.00 $25,000.00
BuildinoDemolition 1 LS $40,000.00 $40,000.00

RemaveDetourBridDe 1 LS $40,000.00 $40,000.00
LandscapinD 1 LS $200,000.00 $200,000.00
ReinforcedConcreteWan 4,600 SF $50.00 $230,000.00

Sub-Total $4,093,749.75
Contingency 20.00% $618,749.95

Total $4,912,499.70

$200,000.00
$1,000,000.00
$1,200,000.00

Contingency 20.00% $240,000.00
$1,440,000.00

$691,297.001Total I
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Prepared by:

DATE ~~
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Project Manager

S~~
The concept as presented herein and submitted for approval is consistent with that which is included
in the RTP State Transportation Improvement Program (STIP).

DATE State Transportation Planning Administrator
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DATE Project Review Engineer

DATE State Traffic Safety and Design Engineer

DATE State Bridge & Structural Design Engineer
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